Construction Contract Change Order for New Arlington Career Center Facility (Grace Hopper Center)

Jeffrey Chambers, Director
Design and Construction

Reneé Harber, Assistant Superintendent
Facilities and Operations

School Board Action Item G-3
January 22, 2026

Project Contingency

Construction Contingency	$8,323,256
Deduct previously approved change orders	($3,582,636)
Deduct proposed change order for 2-month Delay	($671,388)
Contingency Remaining	**$4,069,232**

Recommendation

- Staff presented the Construction Contract Change Order for New Arlington Career Center Facility (Grace Hopper Center) for information at the December 18, 2025, School Board meeting.
- No changes were made to the information item presented.
- Staff recommends approving the proposed change order funded by the project's contingency for **$671,388**.
- The change order will be funded from the current School Board-approved allocation, so no additional funding is required.